LEAD Project

LEAD Project Timeline

June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar

Select topic
Analysis
Design
Get executive feedback

Proof of Concept

Develop
Implement

Final Presentation